Middletown Township (Bucks) Comprehensive Recreation, Parks, Open Space, Greenways & Trails Study (CRPOSGT) Steering Committee, Public Meeting & Events Schedule

PURPOSE	DATE	TIME
Kick-off/ Protocols/ Goals/ Brainstorming	October 24, 2024	5:30- 7:00 PM
Preliminary Concepts	January 16, 2025	5:30- 7:00 PM
Reviewing Plan Progress	February 27, 2025	3:00-4:00 PM
Draft Plan & Facilities/ Programming Recommendations	April 1, 2025	5:30- 7:00 PM
Revisions to Draft Master CRPOSGT Plan	June 26, 2025	5:30- 7:00 PM
PURPOSE	DATE	TIME
Programming Brainstorming & Visioning	November 14, 2024	7:00-9:00pm
Preliminary Concepts	January 23, 2025	7:00-9:00pm
Draft Plan & Facilities/ Programming Recommendations	May 15, 2025	7:00-9:00pm
Final Plan Presentation	July 28, 2025	7:00-9:00pm
Final Plan Presentation	July 28, 2025	7:00-9:00pm
	July 28, 2025	7:00-9:00pm
TBD TBD	July 28, 2025	7:00-9:00pm
	Kick-off/ Protocols/ Goals/ Brainstorming Preliminary Concepts Reviewing Plan Progress Draft Plan & Facilities/ Programming Recommendations Revisions to Draft Master CRPOSGT Plan PURPOSE Programming Brainstorming & Visioning Preliminary Concepts Draft Plan & Facilities/ Programming	Kick-off/ Protocols/ Goals/ Brainstorming Preliminary Concepts Reviewing Plan Progress Draft Plan & Facilities/ Programming Recommendations Revisions to Draft Master CRPOSGT Plan PURPOSE Programming Brainstorming & Visioning Preliminary Concepts DATE November 14, 2024 Programming Preliminary Concepts Date November 14, 2024 Programming Preliminary Concepts Draft Plan & Facilities/ Programming May 15, 2025